ID  |Project | Task Name Resource Names Duration Work [ [July [August [ September [October [N
6/18 [6/25 | 7/2 | 7/9 [7/16[7/23]7/30 | 8/6 |8/13[8/20 [8/27 | 9/3 [9/10[9/17 [9/24 [10/1]10/8 10/1510/22110/29

1 sumt Anderson 94 days 10,008 hrs ﬁ

1 ba 84 days 2,752 hrs ——

2 ba One man watch for summer shutdown CAS[400%)] 84 days 2,688 hrs [ ] CAS[

3 ba LOTO of CAD for summer shutdown CAS[400%)] 2 days 64 hrs D CAS[400%)]

4 ba 56 days 488 hrs ——

5 ba Modify water mat boards for ATR (Bruno) CAS 15 days 120 hrs AS

6 ba Oil fans in the rear of IMW p.s.'s CAS 2 days 16 hrs CAS

7 ba Tighten caps. on IMW p.s.'s CAS 2 days 16 hrs CAS

8 ba Check dampining resistors on 15KW and 25 KW in A1 CAS 10 days 80 hrs CAS

9 ba Install voltage mon. on AGS and Inverpower supplies CAS 10 days 80 hrs

10 ba Tighten circuit breakers and check connections on Inv CAS[200%)] 5 days 80 hrs

11 ba Check free wheeling diodes and nichrome wires in 1V CAS 2 days 16 hrs

12 ba Trace wiring of X and Y arc mag. voltage taps CAS 10 days 80 hrs CAS

13 |ba 70 days 720 hrs ——

14 ba Up-date EAGEL panelview for cranes and emerg. Gel CAS 13 days 104 hrs CAS

15 ba Diacom battery and system checks CAS 13 days 104 hrs CAS

16 ba Consolidate / enclose Diacom racks CAS 9 days 72 hrs AS

17 ba Work on cable database and cable pack panels above CAS[200%)] 20 days 320 hrs AS[200%)]

18 ba Repair various spares, cir. brk. Trip, Toldo boxes, etc. CAS 15 days 120 hrs CAS

19 |ba AGS 84 days 4,808 hrs ——

20 ba RF Upgrade electronics, de-bug, and repair (Zaltsmar CAS 84 days 672 hrs l ‘ CAS

21 ba Assist with UPS testing (Bannon) CAS[200%)] 84 days 1,344 hrs l ‘ CAS[200%]

22 ba Re-calibrate RHIC BPM IFE chassis's (Curcio) CAS 84 days 672 hrs l ‘ CAS

23 ba Main mag. temperature monitoring of ‘G' & 'F' superioi Mech Service[400%)] 25 days 800 hrs l ] Mech Service[400%)]

24 |ba Setup LOTO boxes in MCR CAS 15 days 120 hrs l:] CAS

25 ba Siemens insulator replacement (Bannon) Mech Service[200%)] 30 days 480 hrs ‘ ‘ Mech Service[200%)]

26 ba Replace capacitors for Siemens filter bank (Pablo) CAS,Mech Service 25 days 400 hrs [ AS,Mech Service

27 ba Add klixions to 8 quads & 12 sextipoles (Pablo) Mech Service[200%)] 20 days 320 hrs j Mech Service[200%]

28 |ba E-cooling 5 days 40 hrs "

29 ba Install Diacom system for E-Cooling pump system CAS 5 days 40 hrs l:l CAS

30 |ba STAR 65.63 days 1,200 hrs ——

31 ba Build spare boards for STAR mag. monitor system CAS 15 days 120 hrs :]fAS

32 ba STAR up-grades, computer & software, PS interlocks. CAS[200%],Mech Service 50.63 days 1,080 hrs ‘ ‘ CAS[200%],Mech Service

2 |sumr Javidfar 49days 656 hrs| ([ ——

1 aj Cryo Upgrade 3 49 days 232 hrs ——

2 aj Scaffolding Carpenters 3 days 24 hrs D Carpenters

3 aj Survey cryo pipe support Survey[200%] 2 days 32 hrs D Survey[200%]

4 aj Install pipe supports Welder 2 days 16 hrs D Welder

5 aj Install pipe support 1005R Carpenters[200%)] 2 days 32 hrs D Carpenters[200%]

6 aj Rig cold box & pipe Riggers[400%] 3 days 96 hrs D Riggers[400%)]

7 aj Brace pipe supports Welder 2 days 16 hrs D Welder

8 aj Remove Scaffolding Carpenters 2 days 16 hrs D Carpenters

9 aj EBIS Beam Port 19 days 424 hrs ﬁ

10 aj Drill holes for anchor bolts Carpenters 2 days 16 hrs D Carpenters

11 aj Install pipe jacking platform Riggers[400%] 3 days 96 hrs D Riggers[400%]

12 aj Cut open siding bldg 930 Carpenters 1 day 8 hrs H Carpenters
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13 |a Move waste collection containors to 930 Riggers[200%] 1 day 16 hrs |] Riggers[200%]

14 aj Install pump at 930 & 942 Water Systems[200%)] 2 days 32 hrs |:| Water Systems[200%]

15 |a Install floor studs Carpenters 1 day 8 hrs [] Carpenters

16 aj Install tension cables for platform Riggers[200%] 2 days 32 hrs |:| Riggers[200%]

17 |q Core machine hook-up Electrician[200%] 0.5 days 8 hrs H Electrician[200%]

18 aj Remove cores from 930 Riggers[200%)] 0.5 days 8 hrs II Riggers[200%]

19 |a Install pipe jack tracks Riggers[200%] 0.5 days 8 hrs || Riggers[200%]

20 aj Install pipe jacking machine Riggers[200%)] 0.5 days 8 hrs H Riggers[200%]

21 aj Survey pipe jacking Survey[200%] 0.5 days 8 hrs || Survey[200%]

22 aj Core machine hook-up Electrician[200%] 0.5 days 8 hrs II Electrician[200%)]

23 |aj Install water collection LTB Water Systems[200%] 0.5 days 8 hrs || Water Systems[200%

24 aj Remove cores from LTB Riggers[300%)] 1 day 24 hrs [] Riggers[300%]

25 |aj Remove contractors equipment 930 Riggers[400%] 1 day 32 hrs H Riggers[400%]

26 aj Remove Platform from 930 Riggers[400%)] 3 days 96 hrs D Riggers[400%]

27 aj Remove pumps 930 & 942 Water Systems[200%] 0.5 days 8 hrs ” Water Systems[200%]

3 sumr Karl 100 days? 1,560 hrs _—

1 fxK Locate fence etc. around RHIC 8 o'clock area Survey 5 days 40 hrs |Survey

2 fxK Continue around RHIC with control for future survey relates Survey 15 days? 120 hrs D . D . |] . H . [] H . [] . [| . |:| . |:| Survey

3 |fxK Tank 1005 survey Survey 2 days 16 hrs D Survey

4 fxK Tracker set up and training Survey 7 days? 56 hrs Survey

5 fxK Install monuments at 6 to 8 o'clock RHIC Survey 5 days? 40 hrs [:% Survey

6 fxK Consolidate survey group area (give up two rooms) Survey 3 days? 24 hrs D Survey

7 fxK Horizontal survey of 6 to 8 o'clock RHIC Survey[250%] 46 days 920 hrs ‘ | Survey[250%)]

8 fxK Linac boring into LTB (EBIS) Survey 2 days? 16 hrs D Survey

9 fxK Survey LTB Componants out Survey 2 days? 16 hrs |:| Survey

10 |fxK Grounds site work Survey 9 days 72 hrs D]|:| Survey

11 [fxK Experiments start-up Survey[200%)] 15 days 240 hrs _ Surv

4 |sumr Kobasiuk 78 days 2,232 hrs ———

1 fk Remove roof and hallway from 922 office Carpenters 3 days 24 hrs Carpenters

2 fk Remove deck and walkway behind 923 Carpenters 4 days 32 hrs % Carpenters

3 fk Disconnect transformer and remove cables Electrician[200%] 1 day 16 hrs Electrician[200%]

4 fk Remove transformer Riggers[300%)] 1 day 24 hrs I%Riggers[aoo%]

5 fk Clean and reorganize 924 yard Riggers[200%] 20 days 320 hrs |: Riggers[200%]

6 fk Reorganize 835 Riggers[200%)] 5 days 80 hrs Riggers[200%)]

7 fk Reorganize 926 Riggers[200%] 5 days 80 hrs Riggers[200%]

8 fk Move aluminum plates from steel yard Riggers[300%)] 1 day 24 hrs H Riggers[300%]

9 fk Move equipment from lead yard Riggers[300%] 10 days 240 hrs _ Riggers[300%]

10 fk Remove roof from B-5 line Riggers[300%)] 5 days 120 hrs |:| Riggers[300%)]

11 fk Cable pull Mech Service[200%)] 65 days 1,040 hrs | Mech Service[200%)]

12 fk Install EEBA man trench covers Riggers[300%)] 1 day 24 hrs Riggers[300%)]

13 fk Modify ladder /install rail EEBA man trench Carpenters 5 days 40 hrs % Carpenters

14 |fk Install railing on tankers Carpenters 15 days 120 hrs C— Carpenters

15 fk Move 922 office trailer for scrap Riggers[300%)] 1 day 24 hrs Riggers[300%]

16 fk Move storage shed TR 748 Riggers[300%)] 1 day 24 hrs HiRiggers[aOO%]

5 sumr Nehring 79 days 7,298 hrs ——

1 tn Subst 1004B, 1004C, 1005F, 1005G Electrician[600%],Line Crew[400%)] 2 days 160 hrs |:| Electrician[600%],Line Crew[400%)]
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2 tn Subst SB-1, SB-2 Electrician[600%],Line Crew[400%] 2 days 160 hrs D Electrician[600%],Line Crew[400%)]
3 tn Subst A, D, 911N Electrician[600%],Line Crew[400%] 1 day 80 hrs H Electrician[600%)],Line Crew[400%]
4 tn Subst 2's, 4A, 4D, 12A Electrician[600%],Line Crew[400%] 3 days 240 hrs D Electrician[600%],Line Crew[400%)]
5 tn Subst1 & 2 Electrician[600%],Line Crew[400%] 1 day 80 hrs H Electrician[60(%)],Line Crew[400%]
6 tn Subst 6's, 8's, 10, 1011 Electrician[600%],Line Crew[400%] 5 days 400 hrs |:| Electricien[600%)],Line Crew[400%)]
7 tn Subst L's Electrician[600%],Line Crew[400%] 2 days 160 hrs D Elect ician[600%)],Line Crew[400%]
8 tn Subst N's, 1000P Electrician[600%],Line Crew[400%] 2 days 160 hrs D Electrician[600%],Line Crew[400%)]
9 tn Subst C, J3, Q, 913R, 925 Electrician[600%],Line Crew[400%)] 3 days 240 hrs ‘j Electrician[600%)],Line Crew[400%]
10 tn Subst H's, G's Electrician[600%],Line Crew[400%] 3 days 240 hrs D Electrician[600%],Line Crew[400%)]
11 tn Subst E, F's Electrician[600%],Line Crew[400%)] 3 days 240 hrs D Electrician[600%)],Line Crew[400%)]
12 |tn Subst B & Westinghouse Electrician[600%],Line Crew[400%] 2 days 160 hrs D Electrician[600%)],Line Crew[400%]
13 tn Subst K's Electrician[600%],Line Crew[400%)] 3 days 240 hrs D Electrician[600%],Line Crew[400%)]
14 tn Subst P's Electrician[600%],Line Crew[400%)] 2 days 160 hrs D Electrician[600%)],Line Crew[400%]
15 tn Subst M's Electrician[600%],Line Crew[400%)] 3 days 240 hrs D Electrician[600%)],Line Crew[400%)]
16 |tn Subst Siemens, MG, R Electrician[600%],Line Crew[400%] 5 days 400 hrs D Electrician[600%)],Line Crew[40
17 |tn Replace ATS B-928 Electrician[200%] 10 days 160 hrs l:] Electrician[200%]
18 |tn Replace ATS B-912 Electrician[200%)] 10 days 160 hrs |:| Electrician[200
19 tn PM MCC B-912 under target desk Electrician[200%] 4 days 64 hrs D Electrician[200%]
20 tn PM MCC 1 B-912 Electrician[200%)] 4 days 64 hrs D Elect:ician[200%]
21 |tn Replace UPS B-911 Cont Electricians[300%] 10 days 240 hrs l:] Cont Electricians[300%]
22 tn Adjust UPS transformer tap Electrician[200%)] 1 day 16 hrs H Electrician[200%]
23 tn Refeed AGS RF equipment Electrician[200%] 3 days 48 hrs D EElectrician[200%]
24 |tn Replace pads in MCC's Electrician[200%] 2 days 32 hrs D Electrician[200%)
25 |tn Disconnect/relocate loads off of Royals Electrician[200%)],Line Crew[25%)] 13 days 234 hrs ‘:| Electrician[200%],Line Crew[25%)]
26 |tn Replace 9 panelboards Cont Electricians[300%] 15 days 360 hrs |:} Cont Electricians[300%]
27 tn Rhic ODH fan work Electrician[200%] 30 days 480 hrs l ] Electrician[200%]
28 |tn Safety tickets & misc work Electrician[200%] 25 days 400 hrs ‘ ] Electrician[200%]
29 |tn Relamp RHIC Electrician[600%] 20 days 960 hrs l:] Electrician[€00%]
30 |tn Subst ground monitor Electrician[200%] 45 days 720 hrs ‘ ] Electrician[200%]
6 sumr Pearson 85days? 1,956 hrs ——
1 cp RHIC Shutdown & Warm up 0 days 0 hrs
2 cp PHENIX Shutdown Work 74 days? 1,492 hrs —
3 cp Clear Blue Sheet Mech Service[200%)] 1 day 16 hrs
4 cp Remove door shielding Riggers[400%)] 4 days 128 hrs
5 cp Prepare EC for roll out 1day 32 hrs
6 cp Remove handrails & ladder, fold wings Carpenters[200%] 1 day 16 hrs Carpenters[200%)]
7 cp Assist carpeenter Riggers[200%] 1day 16 hrs Riggers[200%]
8 cp Setrup EC platforms in AH 1day 32 hrs
9 cp Lower wing platforms, install handrails & ladder Carpenters[200%)] 1 day 16 hrs
10 cp Assist carpenter Riggers[200%)] 1 day 16 hrs
11 cp Remove MMS lampshades Mech Service[300%)] 1 day 24 hrs 9
12 cp Install MMS lampshades Mech Service[300%)] 1 day 24 hrs h Service[300%)]
13 |cp Modify water to CM platform Mech Service[200%] 3 days 48 hrs I. Mech Service[200%)]
14 cp CM access platforms 5days 120 hrs
15 cp Install CM access platforms Carpenters[200%)] 5 days 80 hrs
16 cp Assist carpenter Riggers 5 days 40 hrs
Project: combined04 Task :] Progress Summary ﬁ External Tasks l:l Deadline @
Date: Fri 8/11/06 Split G Milestone ‘ Project Summary ﬁ External Milestone ‘

Page 3




ID  |Project | Task Name Resource Names Duration Work [July [August [ September [October [N
6/186/25 | 7/2 | 7/9 [7/16[7/23]7/30| 8/6 [8/13[8/20 [8/27 | 9/3 [9/10[9/17 [9/24 [ 10/1]10/8 10/1510/22110/29

17 cp IR & Rack Room AC Work 19 days 232 hrs J
18 cp Checkout IR fan controls PE 5 days 40 hrs
19 cp Checkout Rack Room controls PE 2 days 16 hrs
20 cp AC-3 Controller 12 days 176 hrs
21 cp Install controller Electrician[200%)] 5 days 80 hrs
22 cp Install sensors Electrician[200%] 5 days 80 hrs Electrician[200%]
23 cp Checkout controls PE 2 days 16 hrs
24 cp Power Outage Work 2 days 32 hrs
25 cp Install power to air compressor Electrician[200%)] 2 days 32 hrs Electrician[200%]
26 cp Miscellanous 35 days? 476 hrs —
27 cp Replace IR fan louvres PE[200%] 4 days 64 hrs r PE[200%]
28 cp Rewire/ add IR ceiling lights on emerg power Electrician[200%] 5 days 80 hrs [j Electrician[200%]
29 cp Replace WC cables Riggers[200%] 2 days 32 hrs Riggers[200%]
30 cp New storage container Riggers[300%] 33 days? 300 hrs
31 cp Install new trailer 1 day? Ohrs Bﬁ
32 cp Prep storage container 1 day? 0 hrs |
33 cp Remove old staorage container Riggers[250%] 1 day 20 hrs Riggers[250%)
34 cp Prepare EC for roll in 1day 24 hrs
35 cp Remove handrails & ladder, fold wings Carpenters 1 day 8 hrs Carpenters
36 cp Assist carpenter Riggers[200%)] 1 day 16 hrs Riggers[200%]
37 cp Setup EC platforms in IR 1day 32 hrs
38 cp Lower wing platforms, install handrails & ladder Carpenters[200%] 1 day 16 hrs Carpenters[200%)]
39 cp Assist carpenter Riggers[200%] 1 day 16 hrs Riggers[200%]
40 cp Run & test power supplies CAS[200%)] 3 days 48 hrs CAS[200%]
41 cp Install door shielding Riggers[400%] 4 days 128 hrs Riggers[400%]
42 cp Blue sheet checkout Mech Service[300%)] 4 days 96 hrs h Service[300%]
43 |cp pp2pp 1 day 24 hrs .%
44 cp Move Sector 1 pots to 922 Riggers[300%] 1day 24 hrs g iggers[300%]}
45 cp RHIC 82 days 440 hrs ﬁ
46 cp Open access shielding Riggers[300%] 2 days 48 hrs Riggers[300%]
47 cp Compressed air system upgrade 52 days 344 hrs
48 cp 1008 air dryer 4 days 56 hrs

| 49 |op Install dryer PE[200%] 2 days 32 hrs
50 cp Power dryer Electrician[200%] 1 day 16 hrs lectrician[200%]
51 cp Checkout PE 1 day 8 hrs
52 cp Blowdowns 8 days 208 hrs
53 cp 1004 blowdown 5 days 104 hrs
54 cp Install blowdown & tank PE[300%] 3 days 72 hrs PE[300%]
55 cp Power blowdown timer Electrician[200%] 2 days 32 hrs Electrician[200%]
56 cp 1002 blowdown 5days 104 hrs
57 cp Install blowdown & tank PE[300%] 3 days 72 hrs E[300%]
58 cp Power blowdown timer Electrician[200%] 2 days 32 hrs Electrician[200%]
59 |cp Reinsulate 1008 crossover piping PE[200%] 5 days 80 hrs |:| PE[200%) i
60 cp Close access shielding Riggers[300%)] 2 days 48 hrs F’ Riggers[300%]
61 |cp RHIC Startup 0 days 0hrs @ 1016
7 sumr Pendzick 87.5days 3,728 hrs ——
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6/186/25 | 7/2 | 7/9 [7/16[7/23]7/30| 8/6 [8/13]8/20 [8/27 [ 9/3 [9/10[9/17 [9/24 [10/1]10/8 10/1510/22110/29

1 ap STAR 83.5 days 2,768 hrs

2 ap Fab phase 2 crane parts Mech Service 3 days 24 hrs D Mech Service

3 ap Install phase 2 crane Riggers[200%] 3 days 48 hrs D Riggers[2C0%]

4 ap Install phase 2 shielding Riggers[300%)] 4 days 96 hrs D Riggers[300%]

5 ap Modify bus bridge holes and cover Mech Service 4 days 32 hrs [:] Mech Service

6 ap Replace leak-detect wire rack row 2B Mech Service[200%)] 2 days 32 hrs D Mech Service[200%)]

7 ap Crimp ends for din rail-SGIS Mech Service[200%)] 15 days 240 hrs I:] Mech Service[200%]

8 ap Remote wire the pole tip klixons Mech Service[200%)] 5 days 80 hrs l:] Mech Service[200%)]

9 ap Install AC in DAQ room Cont Carpenters 10 days 80 hrs :] Cont Carpenters

10 ap Install power for AC in DAQ room Cont Electricians 5 days 40 hrs D Cont Electricians

11 ap Install control room dropped ceiling Cont Carpenters 5 days 40 hrs D Cont Carpenters

12 ap Install sound wall in PS room Cont Carpenters 10 days 80 hrs :] Cont Carpenters

13 ap Install new power panel for PS's Electrician[200%)] 5 days 80 hrs [:] Electrician[200%]

14 |ap Modify PS filter circuit CAS[200%] 15 days 240 hrs :: CAS[200%)]

15 ap Disc STAR utilities Electrician[200%)] 1 day 16 hrs D Electrician[200%]

16 ap Assist STAR for hydraulic tests Mech Service 3 days 24 hrs D Mech Service

17 |ap Disc STAR Mech Service[200%] 5 days 80 hrs |:| Mech Service[200%]

18 ap Survey STAR magnet Survey[200%] 2 days 32 hrs D Survey[200%]

19 |ap Remove rollers Mech Service[200%)] 5 days 80 hrs D Mech Service[200%)]

20 ap Remove rollers Riggers[300%] 2 days 48 hrs D Riggers[300%]

21 |ap Remove West FPD++ Mech Service 12 days 96 hrs I:] Mech Service

22 |ap Remove existing cells Mech Service 10 days 80 hrs :j Mech Service

23 |ap Install east HFT prototype Mech Service[200%] 10 days 160 hrs :j Mech Service[200%)]

24 ap Install FMS carriages Mech Service[200%)] 5 days 80 hrs |:| Mech Service[200%)]

25 ap Install FMS cells, etc. Mech Service[200%)] 30 days 480 hrs [ ‘ Mech Service[2

26 ap Temporary cooling hookup for power shutdown 3 days 0 hrs D

27 |ap Vac installation CA-Technician[200%] 10 days 160 hrs l:| CA-T|

28 ap Install / hookup pole tips Mech Service[200%)] 5 days 80 hrs |:| Mech Ser

29 |ap STAR R&T CAS[200%] 7.5 days 120 hrs :| c

30 ap Test SGIS Mech Service[300%)] 5 days 120 hrs D Mec

31

32

33 |ap EBIS 56 days 688 hrs ——

34 ap Install EBIS platform Riggers[300%] 3 days 72 hrs D Riggers[300%]

35 |ap remove LTB CA-Technician[300%] 3 days 72 hrs D CA-Technician[300%]

36 ap remove sump pumps PE[200%] 2 days 32 hrs D PE[200%]

37 |ap Pipe contract Contract 15 days 120 hrs : Contract

38 ap Remove platform Riggers[300%)] 3 days 72 hrs D Riggers[300%]

39 |ap Install LTB CA-Technician[200%)] 10 days 160 hrs |:| CA-Technician[200%)]

40 |ap Remove power & utilities on wall Electrician[200%)] 10 days 160 hrs :| Electrician[200%]

41

42

43 ap Stochastic cooling 33 days 272 hrs —

44 |ap Install ports at 2:00 & 4:00 Contract 10 days 80 hrs :] Contract

45 ap install counting house Carpenters[200%)] 5 days 80 hrs arpenters[200%]

46 ap Power counting house Electrician[200%)] 5 days 80 hrs l:HVEHEIectrician[zoo
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47 |ap Install new access ladder Carpenters[200%] 2 days 32 hrs D Carpenters|

8 |sumr Phillips 86 days 1,264 hrs 7

1 dp e-cooling 81 days 528 hrs —

2 dp Trim Klystron Shielding Carpenters 2 days 16 hrs Carpenters

3 dp Klystron PS room lining & holes Carpenters 5 days 40 hrs Carpenters

4 dp Klystron PS rigging Riggers[300%)] 2 days 48 hrs Riggers[300%]

5 dp Klystron PS cable tray Electrician[200%] 10 days 160 hrs %j Electrician[200%)]

6 dp Close holes in pump room Carpenters 2 days 16 hrs Carpenters

7 dp Cut holes for waveguide Carpenters 1 day 8 hrs H Carpenters

8 dp Rig Dummy Load Riggers[300%)] 1 day 24 hrs H Riggers[300

9 dp Install Ballast Tank Riggers[400%)] 1 day 32 hrs H;Riggers[tloo%]

10 dp Assist Cryo with pipe installation Riggers[25%] 32 days 64 hrs l ] Riggers[25%]

11 dp Install scafolding for cryo Carpenters 1 day 8 hrs D Carpenters

12 dp Install klystron water Mech Service[200%)] 7 days 112 hrs l:] Mech Service[200%)]

13

14 dp Jet Target 24 days 56 hrs —

15 dp Modify platform & install stairs Carpenters 4 days 32 hrs D Carpenters

16 dp Jet Target to Bldg 930 Riggers[300%] 1 day 24 hrs H Riggers[300%]

17

18 |dp 51 days 536 hrs ——

19 |dp Pull Temperature Monitor Wires Mech Service[400%)] 3 days 96 hrs D Mech Service[400%]

20 |dp Install Kirk Locks on new panels Mech Service 12 days 96 hrs [:| Mech Service

21 |dp Install one wire temp. sensors on ATR mag. Mech Service[200%)] 20 days 320 hrs |:} Mech Service[200%)]

22 dp Replace measurflows Mech Service 3 days 24 hrs D Mech Service

23

24 |dp NASA 40 days 144 hrs ——

25 |dp Check DIN Rail Connections Mech Service 1 day 8 hrs D Mech Service

26 dp Run & Test Magnets CAS[200%)] 5 days 80 hrs |:| CAS[200%]

27 dp Repair RQ8 RV Switch Mech Service[200%)] 3 days 48 hrs D¢Me°h Service[200%]

28 dp Modify RQ8 RV Switch Interlocks CAS 1 day 8 hrs c/.\s

9 |sumr Scaduto 85days 4,152 hrs =—

1 is Maintenance Work 85 days 2,616 hrs —

2 is Watch Standing Water Systems[25%)] 80 days 160 hrs ] Water Systems[25%]

3 is Tower Cleaning Water Systems[200%] 50 days 800 hrs ‘ ] . ‘ ] Water Systems[200%]

4 |js Heat Exchanger Cleaning Water Systems[200%] 20 days 320 hrs |:||:| Water Systems[200%]

5 is Pump Maintenance/Repairs Water Systems[200%] 40 days 640 hrs [: S S [ ‘ Water Systems[200%)]

6 |js PLC/Instrumentation Water Systems 20 days 160 hrs E:| Water Systems

7 is Replace Bag Filters Water Systems 20 days 160 hrs E:| Water Systems

8 js Service Pnuematic Controls Water Systems 10 days 80 hrs |:| Water Systems

9 |js System Startups Water Systems[200%] 10 days 160 hrs |:| Water Systems

10 is NSRL Startup Water Systems 2 days 16 hrs D Water Systems

11 is Install Twr 3 Sand Filter Water Systems,PE Plumbers[200%] 5 days 120 hrs l:] Water Systems,PE Plumb

12

13 |js STAR 30 days 288 hrs '—

14 |js Flow Check/Balance MCW System Water Systems 10 days 80 hrs Ej Water Systems

15 |js Misc System Maint/Repairs 10 days 128 hrs ﬁ
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16 is Replace DI Connections/Cartridges Water Systems 10 days 80 hrs Water Systems

17 is Repack TPC Temp Control Valve Water Systems 1 day 8 hrs H Water Systems

18 is Install DI Output Meter Water Systems, Electrician 2 days 32 hrs D Water Systems,Electrician

19 is Replace Relief Valve Water Systems 1 day 8 hrs H Water Systems

20 is Tower Basin Repair Water Systems,Contract 5 days 80 hrs |:| Water Systems,Contract

21

22 |js PHENIX 40 days 280 hrs ——

23 is Install Tower Circ Pump ;,PE Plumbers[200%)],Electrician[200%)] 5 days 200 hrs D Water Systems,PE Flumbers[200%],Electrician[200%]

24 |js Replace Magnet Pumps Water Systems[200%)] 5 days 80 hrs |:| Water Systems[200%]

25

26 |js LINAC 45 days 328 hrs ——

27 is EBIS Pipe Jacking Prep 38 days 112 hrs ——

28 |js LTB Disconnects Water Systems[200%] 3 days 48 hrs D Water Systems[200%]

29 is Remove RF Piping Water Systems 3 days 24 hrs D Water Systems

30 is Replace/HU LTB and RF Water Systems 5 days 40 hrs l:] Water Systems
31 is Drain/Flush Chilled Water Sys Water Systems 5 days 40 hrs l:l Water Systems

32 |js Disc/Remove Controllers Water Systems 2 days 16 hrs D Water:Systems

33 |js Add Valves on 7834's Water Systems 10 days 80 hrs l:] Water: Systems

34 |js Misc Linac Equip Repairs Water Systems 5 days 40 hrs |:| Water Systems

35 is Linac RF Flush/Drain Water Systems 5 days 40 hrs D Water Systems

36

37 is ATR System 59 days 640 hrs ——
38 |js Replace Pump Room Piping PE Plumbers[200%] 15 days 240 hrs I:]WWWE PE Plumbeis[200%)]

39 is Reconfigure DI Water Systems 5 days 40 hrs |:| Water Systems

40 |js Hookup Instr/ PLC Water Systems[200%] 5 days 80 hrs D Water Systems[200%]

41 is Startup/Testing Water Systems[200%)] 5 days 80 hrs D Water Systems[200%)]
42 |js Electrical Hookup Electrician[200%] 10 days 160 hrs l:] Electrician[20C%)]

43 is Drain/Flush System Water Systems 5 days 40 hrs |:| Water Systems
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